

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF GENERAL SERVICES



APPARATUS BAY DOOR REPLACEMENTS
DCAM-16-CS-0065

Addendum No. 4
Issued: January 13, 2016

This Addendum No. 4 is issued and hereby published on the DGS website on January 13, 2016.

Item # 1 Questions and Answers, See **Exhibit 3**

Item #2

Delete: Section B.4.25

Replace with: B.4.25 While performing the Work, the Contractor shall not cause any of FEMS's emergency equipment to malfunction. If the emergency equipment malfunctions as a direct result of work performed by the Contractor, the Contractor shall immediately contact the Officer on Duty and the DCG PM for the project. The cost to repair to the affected system(s) is the responsibility of the Contractor.

Item #3

Delete: Section B.4.28

Replace with: B.4.28 The Contractor shall provide a Contingency Plan for the project with their bid. If the emergency response equipment becomes damaged as a result of work performed on the project, the Contractor shall implement the Contingency Plan to restore the functionality of the impaired response equipment (e.g. Alerts Systems, Radio & Data Communications, etc.) in a safe and expedient manner. Estimated response timeframes shall be included in the Contingency Plan. The cost to repair to the affected system(s) is the responsibility of the Contractor.

Item #4

Delete: Section B.3.1 – B.3.4

Replace with: Sections B.3.1 and B.3.2

B.3.1 Engine Company 2 Schedule of Work and Project Completion

B.3.1.1 Draft CPM Schedule for Project – 10 business days from NTP

B.3.1.2 Fully Designed/Coordinated shop drawings – 15 business days from NTP

B.3.1.3 Delivery of Material to EC 2 – 60 business days from APPROVAL OF SHOP DRAWINGS

B.3.1.4 Project Completion – 25 business days from date of delivery to contractor and scheduling coordination with DGS Project Manager.

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF GENERAL SERVICES



B.3.2 Engine Company 4 Schedule of work and Project Completion

B.3.2.1 Draft CPM Schedule for Project — 10 business days from NTP.

B.3.2.2 Fully Designed/Coordinated shop drawings — 15 business days from NTP.

B.3.2.3 Delivery of Material to EC4 — 60 business days from APPROVAL OF SHOP DRAWINGS.

B.3.2.4 Project Completion — 30 business days from date of delivery to contractor and scheduling coordination with DGS Project Manager.

Item #5

Delete: Section B.4.3

Replace with: Section B.4.3 Time is of the essence with respect to the contract. The Contractor shall substantially complete the project as specified in Sections B.3.1 and B.3.2. As such, the Contractor shall dedicate such personnel and other resources as necessary to ensure that the Project is completed on-time and in a diligent, skilled, and professional manner.

Item # 6 The time for Bid Due/Submission and Bid Opening are amended as follows:


Delete: All references to time for Bid Submission and Bid Opening; Sections A.4, F.3 and F.4.


Replace with: Bid Due/Submission: January 19, 2016 at 9:00 a.m.
Bid Opening: January 19, 2016 at 9:15 a.m.

Item # 7 Add: Pre-Bid Conference and Site Visits; Sections A.4 and G.2

Third Site Visit: January 14, 2016 @ 11:00 a.m. (Starting @ EC4/then to EC2)

All other terms and conditions remain unchanged.


James Marshall
Supervisory Contract Specialist


Date

- End of Addendum No. 4 -