
 
 
 

 

 

Janney ES Addition: August 4, 2014  

Project Update  

Update of July Site Activities 
o During the month of July, Tompkins made significant progress on the 

interior of the building. 
o First floor pre-k room footers were poured and structural walls were 

framed, roughed-in, inspected and closed-in.   
o Concrete slabs have been poured on the 2nd and 3rd floors. 
o Exterior metal panel installation started. 
o Mechanical, Electrical and Plumbing rough-in is complete and fixtures are 

being installed. 
o Ground face block installation is complete 
o Painting has started 
o Flooring and ceramic tile has started 

 
Look Ahead: 

o The project will reach substantial completion on August 15, 2014 in 
preparation for the first day of school on August 25th.   

o Exterior metal panels will be completed 
o Furniture will be delivered and installed 
o All flooring will be complete and heat welded 
o SMART Boards will be installed 
o Toilet partitions and accessories will be installed. 
o De-mobilization of the tower crane will take place in early August. 
o Final clean-up and de-mobilization of construction activities.   

 


