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Barry Farm Recreation Center 

Project update – January 10, 2013 
 
Project Budget: 

a) The project budget is $26.3 Million 
 

Construction Activities: 
 

a) Excavation of the indoor pool was completed in December. The pool installation 
work is ongoing. 

b) Installation of drywall for parapet walls on the pool house was completed. 
c) Mechanical, Electrical and Plumbing (MEP) rough-ins and masonry work were 

completed in the pool house and changing rooms. 
d) The parking garage roof was installed and the MEP rough-ins were completed. 
e) Demolition of the pool is expected to commence in January. Based on demolition of 

the pool, site utilities work is expected to commence in late January. 
f) DPR relocated their program from the existing rec center to the Birney School 

basement on January 10. The DPR program at the Birney School will commence on 
January 15. 

g) DCHA expects to relocate their management office from the existing rec center to 
the newly renovated townhomes on Eaton Road the week of January 13. 

h) The project is on schedule for completion in December 2014. 
 
Public Approvals: 
 

a) DGS expects to terminate utilities to the existing rec center building and secure the 
raze permit after DCHA moves out of the building. 

b) DGS is in the process of securing the WMATA approval and the foundation permit 
for the recreation center. 

 
CBE Participation and Workforce: 
 

a) Projected CBE participation for the project: 55 percent 
b) Number of CBE sub-contractors currently working on-site: 6 
c) Hours worked by DC residents to date: over 55 percent 
d) Total number of workers on site: 40 
e) Number of DC workers: 20 (50 percent) 
f) Number of Ward 8 residents on-site: 15 (38 percent) 
g) Number of Barry Farm residents hired to date: 2  
h) Next round of hiring for the following trades will be in 3-4 weeks:  

1) Site utilities 
2) Earthwork 
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3) Painting 


