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Bancroft Elementary 
School Modernization

Community Meeting

1/12/2015



Meeting Agenda

 Introductions
 Project overview
 Swing-space updates
 Scenario One: on-site swing at Bancroft Elementary School
 Scenario Two: off-site swing at Sharpe Health High School

 Questions and general discussion
 Community feedback next steps

Bancroft Elementary School Modernization
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SOUTH ELEVATION - NEWTON STREET
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18TH STREET LOOKING EAST - PERSPECTIVE

MT. PLEASANT STREET LOOKING WEST - PERSPECTIVE
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LOOKING SOUTH - PERSPECTIVE
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Overview of Project Schedule
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On-Site Off-Site

Swing Space - Construction (On-site)
or Renovation (Off-site) :

Begins October 1, 2016 June 20, 2016

Ends December 15, 2016 July 31, 2016

Move-in December 15 - 31, 2016 August 1 - 8, 2016

Move-back into Bancroft August 1 - 8, 2018 July 16 - August 8, 2018

Construction:

Construction of New Building Begins January 1, 2017 October 1, 2016

Renovation of Existing Building Summers of 2017 & 2018 Simultaneously with New 
Construction

Construction of School Building Ends July 30, 2018 July 15, 2018

Construction of Playground Ends December 30, 2018 July 15, 2018

Bancroft Elementary School Modernization - Project Construction Schedule
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		Bancroft Elementary School Modernization - Project Construction Schedule
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		Swing Space - Construction (On-site)
or Renovation (Off-site) :
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Swing-Space Scenario One 
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Bancroft site (with swing-space)
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Bancroft
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Swing 
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On-Site Swing - Construction Sequence
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Step 1:
• Build swing space trailers (A)

10/01/2016 – 12-15-2016

• Move students from 1960-70 classroom 
(C) and 1938 Multi-Purpose (D) buildings 
into Swing Space.
12/15/2016 – 12/31/2016

Step 2: 
• Demolish 1960-70 and 1938 buildings

01/01/2017 – 03/30/2017

LEGEND:
A. Swing space/Future play fields
B. 1923/1932 buildings 
C. 1960-70 buildings
D. 1938 building
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On-Site Swing - Construction Sequence (con’t)
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Step 3:
• Build new addition (C) and renovate 

existing 1923 & 1932 (B) buildings.
04/01/2017 – 07/30/2018

Step 4: 
• Move into new building

08/01/2018 – 08/15/2018

Step 5:
• Demolish swing space and rebuild 

playground and field
08/16/2018 – 12/30/2018

LEGEND:
A. Swing Space/Future Play fields
B. 1923/1932 buildings 
C. New addition
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Play-Space Options
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Play Space Options (con’t)
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Lamont Street and 19th Street

Lamont Park



On-site swing space at Bancroft 

Bancroft Elementary School Modernization

Pros:
• Maintains location of the 

school community.
• Doesn’t disrupt commuting 

patterns for families.

Cons:
• Noise/construction impact 

on instruction.
• Close proximity to 

construction site.
• No play space for students.
• Mid-year move.
• Very limited staging area for 

construction.
• Completion of playground 

pushed to December 2018.
• Pick-up and drop-off. 
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Bancroft

Trailer 
Complex



Swing-Space Scenario Two
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Sharpe Health Site
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Building Description:

• 80,000 SF.
• (Bancroft ES is 77,000 SF).
• One level.
• Currently occupied by Bridges 

Public Charter School and the 
Roosevelt STAY program.



Sharpe Health Site

Bancroft Elementary School Modernization

District of Columbia Public Schools  | January 12, 2016 19

Location Details:

• 1.3 miles from Bancroft ES, or 
a 5-minute car ride. 

• Georgia Avenue/Petworth 
Metro Station to Sharpe 
Health = Columbia Heights 
Metro Station to Bancroft.



Sharpe Health Site

Bancroft Elementary School Modernization

District of Columbia Public Schools  | January 12, 2016 20

Location Details (con’t):

• Borders Upshur 
Park/Recreation Center.
• Playground available.
• Potential use of soccer 

field, baseball field and 
two basketball courts.

• 44 designated parking 
spaces with additional 
street parking.

• Safe student drop-off and 
pick-up.



Current Program at Bancroft ES - Basement
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Current Program at Bancroft ES – First Floor
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Current Program at Bancroft ES – Second Floor

Bancroft Elementary School Modernization
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Sharpe Health Site – Functional Layout Draft
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Sharpe Health Site – Functional Layout Draft
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Sharpe Health Site
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Toilet Locations

• Western wing – single 
toilet per classroom.

• Eastern half – two 
bathroom clusters.

• Total count adequate 
and exceeds code 
requirement.

• Adult bathroom count 
low.



Sharpe Health Site – Improvements/Modifications
Proposed Modifications and Improvements

• Thorough deep cleaning of floors and windows.
• Painting of walls.
• Toilet fixtures need to be changed to age 

appropriate fixtures. Add new fixtures as 
needed.

• Build a Welcome Center. Remove equipment 
from dental office and reconfigure and convert 
room into a teacher’s lounge.

• Special Needs spaces - modify walls and doors as 
needed.

• Add lighting fixtures as needed.
• Remove seats from auditorium and convert 

room into a cafeteria.
• Technology infrastructure upgrade.

Bancroft Elementary School Modernization
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Sharpe Health Site
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Pros:
• Fits current Bancroft program 

entirely.
• Children removed from 

construction site.
• Play space on site.
• Building in good condition, will 

receive upgrades.
• Proximity to Bancroft and metro 

stations.
• Parking.

Cons:
• Re-location of school community. 

Disrupts commuting patterns.
• Need to coordinate recess with 

surrounding schools. schools.



Sharpe Health Misc. Details

 Transportation:
 DCPS will provide transportation to the students.
 DCPS will develop a survey to determine transportation needs. 

 Coordinating after-care program needs with Principal Mola.

 Food:
 Warming kitchen.

 Play space:
 Bancroft will have a dedicated playground at Sharpe Health.
 Working with DPR to determine use of other spaces at Upshur Recreation Center.  

Bancroft Elementary School Modernization
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Questions/Comments
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Community Feedback - Next Steps

 DCPS/DGS will post summary of meeting notes by January 15th.
 Community can submit comments and questions until January 19th.
 DCPS/DGS will issue a summary of responses by January 25th.
 DCPS will evaluate each option, taking community input into consideration.
 DCPS senior leadership will make decision by end of January. 

 How to submit comments:
a) Link to the Google form: http://goo.gl/forms/0o431kVbGh
b) E-mail us directly at sit.info@dc.gov

Bancroft Elementary School Modernization
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