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Barry Farm Recreation Center 
February 2014 Project Update 

 

Project	  Budget:	  
a) The	  project	  budget	  is	  $26.3	  Million	  

	  

Construction	  Activity:	  	  
a) The	  pool	  walls	  and	  slab	  was	  poured	  in	  January.	  The	  pool	  contractor	  is	  currently	  installing	  

the	  mechanical,	  electrical	  and	  plumbing	  systems	  in	  the	  pool	  and	  locker	  rooms.	  
b) Installation	  of	  interior	  finishes	  in	  the	  pool	  house	  and	  exterior	  brick	  masonry	  for	  the	  pool	  

is	  ongoing.	  
c) The	  parking	  garage	  is	  90	  percent	  completed.	  	  
d) Demolition	  of	  the	  existing	  pool	  was	  completed	  in	  January.	  Site	  utilities	  work	  is	  ongoing.	  	  
e) DCHA	   relocated	   their	   management	   office	   from	   the	   existing	   Recreation	   Center	   to	   the	  

newly	  renovated	  townhomes	  on	  Eaton	  Road	  in	  late	  January.	  
f) The	  project	  is	  on	  schedule	  for	  completion	  in	  December	  2014.	  

	  

Public	  Approvals:	  
a) DGS	  secured	  the	  foundation	  permit	  for	  the	  recreation	  center	  in	  January.	  
b) DGS	  and	  the	  builder	  are	   in	   the	  process	  of	  terminating	  utilities	   feeding	   the	  existing	   rec	  

center	  building	  prior	  to	  securing	  the	  raze	  permit.	  
	  

CBE	  Participation	  and	  Workforce:	  
a) Projected	  CBE	  participation	  for	  the	  project:	  56	  percent	  
b) Number	  of	  CBE	  sub-‐contractors	  currently	  working	  on-‐site:	  12	  
c) Hours	  worked	  by	  DC	  residents	  to	  date:	  over	  55	  percent	  
d) Total	  number	  of	  workers	  on	  site:	  65	  
e) Number	  of	  DC	  workers:	  32	  (50	  percent)	  
f) Number	  of	  Ward	  8	  residents	  on-‐site:	  12	  (18	  percent)	  
g) Number	  of	  Barry	  Farm	  residents	  hired	  to	  date:	  4	  	  
h) Next	  round	  of	  hiring	  for	  the	  following	  trades	  will	  be	  in	  3-‐4	  weeks:	  	  

1) Earthwork	  
2) Site	  utilities	  	  
3) Ceramic	  tile	  

	  


